ALASKA INDUSTRY COUNCIL MEETING
MINUTES
February 10, 2010

The Alaska Industry Council met at the Alaska DOT/PF Building on February 10, 2010 at
8:00 A.M.

The following agenda items were presented:

Introductions Round Table
Opening Remarks Jere Hayslett, FAA
Operational Update Lari Belisle, FAA
Alaska Automated Weather Doc Richardson, FAA
GNSS Update JoAnn Ford, FAA
Information Sharing All

Industry Feedback (Round Table) All

Opening Remarks — Jere Hayslett

Jere Hayslett opened and chaired the meeting.

National ADS-B Update — Jere Hayslett

Jere presented an update on the ADS-B Key Sites as follows:

» Essential Services
— Miami Area In Service Decision — November 2008 +

» Critical Services
— Louisville Initial Operating Capability (IOC) — November 2009
—  Gulf of Mexico I0C —December 2009
— Philadelphia I0C — Planned February 2010
— Juneau IOC Planned — April 2010
— In Service Decision — Planned September 2010



The status of the Final Rulemaking activities is depicted on the chart below:

Milestone Planned Date of Status / Comments
Completion
FAA Rulemaking Team finalizes RPR Phase 3 January 14, 2009 Complete
RPR Phase 3 Submitted to ARM January 21, 2009 Complete
Rulemaking Council Approval of RPR January 27, 2009 Complete
Rulemaking Team Drafts Final Rule May 2009 Complete
Final Rule Economic Assessment August 2009 Complete
Final Rule Concurrence through Directors October 2009 Complete
Final Rule Concurrence through Associates November 2009 Complete
Final Rule Concurrence through Administrator December 2009 Complete
Final Rule Approved through OST February 2010 Ongoing
Final Rule Approved through OMB April 2010
Final Rule Published in Federal Register April 2010

Jere stated that the publishing of the Final Rule to the Federal Register will not happen
until Juneau ADS-B goes operational, so if for some reason Juneau does not go
operational in April, the publication of the final rule will be put off until Juneau goes
operational.

Juneau WAM achieved Initial Operating Capability on January 25". This provides Tis-B
service for those who are equipped with the proper avionics, and surveillance for Air
Traffic around the JNU airport from 500 to 13,000 feet. There are currently 12 of the 14
remote units installed and the FAA will have to wait until the fall of 2010 to install the last
two.

The next steps for national ADS-B deployment are listed below:

» Avionics Defined
— Final Rule
» Ground Infrastructure Deployment
— Alaska
e 2010-Upgrade all 28 existing GBTs to the end-state ITT system
» Complete SV 11(334) and SV13(336) with new ITT systems
» Complete new business case for Alaska expansion
* Integrate DoD radar for TIS-B
* Procedure Development
— Separation
- Certification
» Airspace / Routes
— Best Equipped, Best Served Policy
- Gap Filling
* 5nm Separation Standard in Non-Radar Airspace
— Improved Route Availability

Operational Update — Lari Belisle

Lari reported that since JNU WAM went operational on January 25", Alaska Airlines has
been the primary users of the WAM services and that for the most part they have been



satisfied with the systems performance. Lari’s slides depicted the areas where WAM
coverage is now operational.

Alaska Automated Weather — Doc Richardson

Doc presented a brief that outlined the need for Automated Weather in Alaska. The brief
included the following list of planned IFR locations and future planned IFR locations:

Planned: Current IFR Locations

* Alakiak « Kwingillingok
+ Allakakeet + Napakiak
- Beaver i
+ Napaskiak
+ Coldfoot - Nikolai
. Iliel:) ) + Nondalton
* Kobu * Nulato
. Kokhanok « Perryville
+ Kotlik + Shageluk
+ Kwethluk « Tok Junction
. Legend..BIue, Wx . Venetie
cams, Light blue .
planned locations » Willow
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Automated Weatherat RemoteIFR Locations Administration

Planned: Future IFR Locations

» Alakanuk + Koyokuk

» Chuathbaluk + Larsen Bay

» Clarks Point « Quinhagak

+ Eagle + South Naknek 2

* Elim + Stony River

» Healy River + Tatitlek

* Hughes

+ Kasigluk
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The brief also outlined the work the FAA has done so far to build a new Business Case for
Automated Weather in the State of Alaska.

GNSS Update — JoAnn Ford

JoAnn updated the Industry Council on the following topics:



NAS and Alaska Published LPVs, As of 14 Jan 2010

* LPVs Published to non-ILS Runways 1127
* LPVs Published to ILS Runways 802
» Cumulative LPVs Published to Date 1,929

+ LPVs Published to <250’ Decision Altitude 235

Alaska LPV Approaches
» Total 52 - Current LPV approaches (as of 12/17/09)
» 12/17/09 publications for RWY 18 at Clark’s Point and RWY 1 at Elim did not get
published; procedures are at NACO/NFDC awaiting Airspace approval
» Current LPV List of LPV approaches in AK can be found at source below:
(Ref source: AVN website: includes LPVs from all sources of FAA and AIP
funding, private and public approaches)

Alaska Projected LPV’s

¢« 2-11-10 PFNO Noorvik/Robert/Bob/Curtis
4-8-10 PAGA Galena/Edward G. Pitka

6-3-10 PAOT Kotzebue/Ralph Wien Memo

7/29/10 PABR Barrow/Wiley Post-Will Rogers
9/23/10 PAKU Kuparuk/Ugnu-Kuparuk and PAWS Wasilla
Round Table

There were no comments for the Round Table Discussion and the meeting was adjourned
at 11:55 AM.



